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Exhibit R-2, RDT&E Budget Item Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

Total Program Element 17,449.086 1,366.147 1,210.306 816.335 -   816.335 654.432 516.094 175.591 77.992 Continuing Continuing
653831: Joint Strike Fighter 17,449.086 1,366.147 1,192.506 782.335 -   782.335 621.432 486.094 175.591 77.992 Continuing Continuing
653832: JSF DEPLOYABILITY
AND SUITABILITY
ENHANCEMENT

0.000 0.000 17.800 34.000 -   34.000 33.000 30.000 0.000 0.000 Continuing Continuing

MDAP/MAIS Code(s): 198
# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification
The F-35 Joint Strike Fighter (JSF) Program will develop and field an affordable, highly common family of next generation strike aircraft for the United States Navy, Air
Force, Marine Corps and allies. The three variants are the F-35A Conventional Takeoff and Landing (CTOL); F-35B Short Takeoff and Vertical Landing (STOVL); and
the F-35C Aircraft Carrier suitable Variant (CV). The CTOL will be a stealthy multi-role aircraft, primary air-to-ground for the Air Force to replace the F-16 and A-10 and
complement the F-22. The STOVL variant will be a multi-role strike fighter aircraft to replace the AV-8B and F/A-18A/C/D for the Marine Corps, replace the Sea Harrier
and GR 7 for the United Kingdom, and replace the AV-8 currently employed by the Italian Navy. The CV will provide the DoN a multi-role, stealthy strike fighter aircraft
to complement the F/A-18E/F.

The United Kingdom, other International Partner nations, and Foreign Military Sales customers are also participants in the JSF program.  The program shown here
reflects USN, USMC, USAF, and International Partner funding.

Funding at the accomplishment/planned program level is reported as the total of all services and partners as these activities support all aircraft variants.

The SDD Budget funds a total quantity of 20 RDT&E test articles to include 6 ground test articles and 14 flight test articles for Navy and Air Force use.

FY07:  1 Conventional Take Off and Landing (CTOL) flight test article
FY08:  1 Short Take Off and Vertical Landing (STOVL) flight test article); 1 STOVL ground test article
FY09:  1 STOVL flight test article; 2 CTOL ground test articles
FY10:  6 flight test articles: 3 CTOL, 2 STOVL, 1 Carrier Variant (CV); 3 ground test articles: 1 STOVL, 2 CV
FY11:  4 flight test articles: 1 CTOL, 1 STOVL, 2 CV
FY13:  1 CV flight test article
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Exhibit R-2, RDT&E Budget Item Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

BA5 - This program is in Budget Activity 5, System Development and Demonstration (SDD) because it has passed Milestone B approval and is conducting Engineering
and Manufacturing Development (EMD) tasks aimed at meeting validated requirements prior to full-rate production.

B. Program Change Summary ($ in Millions) FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Previous President's Budget 1,387.926 1,210.306 1,039.035 -   1,039.035
Current President's Budget 1,366.147 1,210.306 816.335 -   816.335
Total Adjustments -21.779 0.000 -222.700 -   -222.700

• Congressional General Reductions -   0.000
• Congressional Directed Reductions -   0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds -   0.000
• Congressional Directed Transfers -   0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer -21.779 0.000
• Other Adjustments 0.000 0.000 -222.700 -   -222.700

Change Summary Explanation
FY14 change due to SDD funding profile being rephased to better align resources to requirements.
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653831: Joint Strike Fighter

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

653831: Joint Strike Fighter 17,449.086 1,366.147 1,192.506 782.335 -   782.335 621.432 486.094 175.591 77.992 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

Note
Total cost including USN, USMC, International partner contributions and USAF funding are:  FY12 $2,735.504M, FY13 $2,803.393M and FY14 $1,777.322M. R-2 data
reflects variant unique funding only.

R-2A costs shown above reflect service funding only.

R-2A (section B)/R-3 displays total combined Service (i.e. not Service specific), including International partners, funding for JSF Engineering and Manufacturing
Development(EMD) and JSF Deployability and Suitability Enhancements (D&S).

JSF EMD Includes:
USAF PE 0604800F BPAC 653831
USN  PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN  PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350

JSF FoD includes:
USAF: PE 0207142F BPAC 675346
USN: FY13 PE 0604800N BPAC 2261
USN: FY14 PE 0604800N BPAC 3353
USMC: FY13 PE 0604800M BPAC 2262
USMC: FY14 PE 0604800M BPAC 3351
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653831: Joint Strike Fighter

A. Mission Description and Budget Item Justification
The F-35 Joint Strike Fighter (JSF) Program will develop and field an affordable, highly common family of next generation strike aircraft for the United States Navy, Air
Force, Marine Corps and allies. The three variants are the F-35A Conventional Takeoff and Landing (CTOL); F-35B Short Takeoff and Vertical Landing (STOVL); and
the F-35C Aircraft Carrier suitable Variant (CV). The CTOL will be a stealthy multi-role aircraft, primary air-to-ground for the Air Force to replace the F-16 and A-10 and
complement the F-22. The STOVL variant will be a multi-role strike fighter aircraft to replace the AV-8B and F/A-18A/C/D for the Marine Corps, replace the Sea Harrier
and GR 7 for the United Kingdom, and replace the AV-8 currently employed by the Italian Navy. The CV will provide the DoN a multi-role, stealthy strike fighter aircraft
to complement the F/A-18E/F.

The United Kingdom, other International Partner nations, and Foreign Military Sales customers are also participants in the JSF program.  The program shown here
reflects USN, USMC, USAF, and International Partner funding.

The SDD Budget funds a total quantity of 20 RDT&E test articles to include 6 ground test articles and 14 flight test articles for Navy and Air Force use.

FY07:  1 Conventional Take Off and Landing (CTOL) flight test article
FY08:  1 Short Take Off and Vertical Landing (STOVL) flight test article); 1 STOVL ground test article
FY09:  1 STOVL flight test article; 2 CTOL ground test articles
FY10:  6 flight test articles: 3 CTOL, 2 STOVL, 1 Carrier Variant (CV); 3 ground test articles: 1 STOVL, 2 CV
FY11:  4 flight test articles: 1 CTOL, 1 STOVL, 2 CV
FY13:  1 CV flight test article

BA5 - This program is in Budget Activity 5, System Development and Demonstration (SDD) because it has passed Milestone B approval and is conducting Engineering
and Manufacturing Development (EMD) tasks aimed at meeting validated requirements prior to full-rate production.

B. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
Title: System Development and Demonstration
Description: SDD execution of the Air System (Lockheed Martin)  including International Commonality Effort; includes airframe,
vehicle and mission systems, autonomic logistics, systems engineering & test efforts.

FY 2012 Accomplishments:
Continued SDD execution of the Air System with Lockheed Martin, including International Commonality Effort which includes
airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts.
FY 2013 Plans:

2,025.446 1,795.102 761.153
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653831: Joint Strike Fighter

B. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
Continue SDD execution of the Air System with Lockheed Martin, including International Commonality Effort which includes
airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts.
FY 2014 Plans:
Continue SDD execution of the Air System with Lockheed Martin, including International Commonality Effort which includes
airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts.  Activity aligned
to IMS with planned completion of SDD in 2018.
Title: F135 Propulsion System
Description: SDD execution of the F135 Propulsion System (Pratt & Whitney) including International Commonality Effort; includes
testing, autonomic logistics, integration & performing technology maturation efforts.

FY 2012 Accomplishments:
Continued SDD execution of the F135 Propulsion System with Pratt & Whitney that includes engine testing, autonomic logistics,
integration and performing technology maturation efforts.
FY 2013 Plans:
Continue SDD execution of the F135 Propulsion System with Pratt & Whitney that includes engine testing, autonomic logistics,
integration and performing technology maturation efforts.
FY 2014 Plans:
Continue SDD execution of the F135 Propulsion System with Pratt & Whitney that includes engine testing, autonomic logistics,
integration and performing technology maturation efforts.  Funding increase from FY13 to FY14 due to increase of total SDD
contract value resulting from the total program baseline review.

277.559 359.618 399.749

Title: F136 Propulsion System
Description: SDD execution of the F136  Propulsion System (General Electric/Rolls Royce)

FY 2012 Accomplishments:
Continued F136 Propulsion System Development effort by the General Electric/Rolls Royce Fighter Engine Team (GE/RR FET)

5.000 0.000 0.000

Title: Systems Engineering (SE)
Description: SDD Systems Engineering (SE) including systems operations requirements analysis, program integration,
requirements integration, and interoperability support.

FY 2012 Accomplishments:

44.121 20.063 32.188
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653831: Joint Strike Fighter

B. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
Continued SDD Systems Engineering that includes systems operations requirements analysis, program integration, requirements
integration, and interoperability support.
FY 2013 Plans:
Continue SDD Systems Engineering that includes systems operations requirements analysis, program integration, requirements
integration, and interoperability support.
FY 2014 Plans:
Continue SDD Systems Engineering that includes systems operations requirements analysis, program integration, requirements
integration, and interoperability support.
Title: Development Test & Evaluation (DT&E)
Description: Government DT&E/Operational Testing (OT) in support of first flight of test aircraft.  Elements of DT&E include
preparation for flight testing and weapons integration testing.

FY 2012 Accomplishments:
Continued government DT&E/OT in support of test aircraft.  Continued flight sciences testing of CTOL, STOVL, and CV variants
to expand the air vehicle envelope to support mission systems testing to include initial Block 2B. Elements of DT&E include
preparation for flight testing, weapons integration testing, and component capabilities testing.
FY 2013 Plans:
Continued government DT&E/OT.  Continue flight sciences testing of CTOL, STOVL, and CV variants to expand the air vehicle
envelope to support mission systems testing to include initial Block 2B. Elements of DT&E include preparation for flight testing,
weapons integration testing, and component capabilities testing.
FY 2014 Plans:
Continued government DT&E/OT.  Continue flight sciences testing of CTOL, STOVL, and CV variants to expand the air vehicle
envelope to support mission systems testing to include initial Block 2B. Elements of DT&E include preparation for flight testing,
weapons integration testing, and component capabilities testing.

152.406 374.258 381.713

Title: Development Support
Description: SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and
autonomic logistics development activities.

FY 2012 Accomplishments:

137.364 140.477 95.760
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653831: Joint Strike Fighter

B. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
Continued SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and
autonomic logistics development activities.
FY 2013 Plans:
Continue SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and
autonomic logistics development activities.
FY 2014 Plans:
Continue SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and
autonomic logistics development activities.
Title: Program Management Support
Description: Management support services, civilian pay, travel, engineering technical services, and studies analyses and
evaluations in support of program objectives.

FY 2012 Accomplishments:
Continued management support services, travel, engineering technical services, and studies analyses and evaluations in support
of program objectives. Initiated use of RDT&E for Air Force civilian pay.
FY 2013 Plans:
Continue management support services, travel, engineering technical services, and studies analyses and evaluations in support
of program objectives. Program Management Support increase is due to increase in Air Systems Nautical Command personnal.
Continue use of RDT&E for civilian pay (Air Force Only).
FY 2014 Plans:
Continue management support services, travel, engineering technical services, and studies analyses and evaluations in support
of program objectives. Program Management Support decrease is due to acress the board reduction between both services.
Continue use of RDT&E for civilian pay. (Air Force Only)

93.608 113.875 106.759

Accomplishments/Planned Programs Subtotals 2,735.504 2,803.393 1,777.322
Other Service Funding Adjustment 1,369.357 1,610.887 994.987

Air Force Subtotals 1,366.147 1,192.506 782.335
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653831: Joint Strike Fighter

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• RDTEN: BA05: PE 604800N: JSF
SDD (CV)

605.998 724.392 507.753 507.753 570.181 450.625 254.021 23.023 0.000 22,922.837

• RDTEN: BA05: PE 604800M:
JSF SDD (STOVL)

617.695 737.149 482.823 482.823 557.360 439.945 244.047 96.185 0.000 22,962.048

• RDTEN: BA05: PE 0604800N:
USRL

26.044 19.534 0.000 0.000 0.000 0.000 0.000 0.000 0.000 149.262

• APAF: BA01: Line Item #
ATA000: JSF CTOL,PE 207142F,
BP10

3,289.615 3,124.302 3,060.770 3,060.770 3,921.250 5,188.155 5,250.891 5,850.477150,878.750189,907.778

• APN: BA01: Line Item # 0147:
JSF (CV), PE 204146N

1,447.097 1,007.632 1,135.444 1,135.444 1,082.046 1,468.775 2,054.690 2,532.068 26,737.969 45,618.677

• APN: BA01: Line Item # 0147C:
JSF Advance Procurement
(CV),PE 204146N

109.066 65.180 94.766 94.766 132.063 185.904 246.779 190.141 3,364.677 5,219.579

• APAF: BA01:ATA000: JSF
CTOL Advance Procurement, PE
207142F, BP10 AP

228.977 293.400 363.783 363.783 482.795 509.828 578.000 588.404 18,585.140 22,633.855

• APN: BA01: Line Item #0152:
JSF (STOVL), PE 204146M

1,141.906 1,404.737 1,267.260 1,267.260 1,209.937 1,461.056 2,125.324 2,814.618 29,224.711 41,203.070

• APN: BA01: 0152C: JSF Advance
Procurement (STOVL),PE
204146M

117.229 106.199 103.195 103.195 143.887 203.057 226.014 136.732 4,095.291 5,755.765

• International Production: JSF
International Production

1,808.640 3,453.903 5,738.517 5,738.517 7,563.725 8,328.889 8,153.307 7,347.293 Continuing Continuing

• OPN: BA04:4265: JSF Other
Procurement, PE 204261N

5.665 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 5.665

• OPN: BA03: 4267: JSF Logistics
Information Systems (ALIS), PE
204261N

0.000 3.826 4.827 4.827 4.554 4.604 5.729 5.830 43.558 72.928

• APAF: BA06: Line Item # F03500:
JSF Initial Spares, PE 0207142F,
BP16

149.556 181.833 103.582 103.582 235.183 271.211 235.251 342.508 Continuing Continuing
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653831: Joint Strike Fighter

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• APN: BA06: 0605: Initial Spares
(CV), PE 204146N

29.902 41.466 42.060 42.060 17.310 32.270 121.283 63.995 Continuing Continuing

• APN: BA06: 0605: Initial Spares
(STOVL), PE 204146M

23.430 99.006 41.707 41.707 131.216 94.193 66.423 127.264 Continuing Continuing

• MILCON: BA01: PE 207142F:
JSF Military Construction

24.250 13.530 41.900 41.900 72.100 65.000 66.170 11.000 1,554.200 2,358.300

• USN MILCON: BA01: USN JSF
Military Construction

144.400 117.600 209.000 209.000 320.500 151.700 48.100 0.000 830.600 2,259.300

• RDT&E: BA07: PE 027142F: JSF
Follow-on Development (FoD),
BPAC 675346

0.000 8.117 23.000 23.000 104.866 132.174 229.912 300.050 Continuing Continuing

• RDT&E: BA07: PE 0207142F:
Dual Capable Aircraft (DCA),
BPAC 676011

9.682 0.000 10.000 10.000 0.000 0.000 0.000 0.000 Continuing Continuing

• International R&D: International
R&D (SDD/FoD)

145.664 149.346 4.411 4.411 0.000 0.000 0.000 0.000 0.000 4,947.074

• OPAF: BA01: 821800: Joint
Strike Fighter, PE 0207142F

0.000 0.600 2.200 2.200 2.943 2.471 2.345 2.387 0.000 12.946

• APN: BA05: BP0593:
Modifications (CV), PE 204146N

0.000 0.000 31.100 31.100 52.900 62.130 98.980 102.456 Continuing Continuing

• RDTE: BA05: PE 0604800F:
JSF Deployability and Suitability
Enhancements, BPAC 653832

0.000 17.800 34.000 34.000 33.000 30.000 0.000 0.000 0.000 114.800

• RDTEN: BA05: PE 604800M:
F-35B Sustainment/Capability
Enhancements (STOVL), BPAC
3350

0.000 0.000 14.904 14.904 14.976 14.960 0.000 0.000 Continuing Continuing

• RDTEN: BA05: PE 604800N,
BPAC 3352: F-35C Sustainment/
Capability Enhancements (CV)

0.000 0.000 14.992 14.992 14.997 14.991 0.000 0.000 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653831: Joint Strike Fighter

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• RDTEN:BA05: PE 604800M:
F-35B Follow-on Development
(STOVL), BPAC 3351

0.000 0.000 14.904 14.904 19.968 60.837 114.965 172.906 Continuing Continuing

• APN: BA05: BP0592:
Modifications (STOVL), PE
204146M

0.000 0.000 147.130 147.130 291.910 284.360 176.610 181.234 Continuing Continuing

• RDTEN:BA05: PE 0604800N:
F-35C Follow-on Development
(CV), BPAC 3353

0.000 0.000 11.442 11.442 19.996 60.963 115.057 173.276 Continuing Continuing

• APAF: BA05: F03500: JSF
Modifications, PE 20742F, BP11

0.000 147.995 157.777 157.777 245.462 223.683 252.141 256.680 Continuing Continuing

Remarks
This is a joint program with no executive service.  Service Acquisition Executive (SAE) authority alternates between the Department of the Navy and the Department of
the Air Force and currently resides with the Navy.  Program Element 0604800N/0604800M continues USN development efforts budgeted in 0603800N prior to FY2002.
The United Kingdom and other International countries are participants in the SDD phase of JSF.

Note:  The USAF/USN/USMC PROCUREMENT line include Aircraft Procurement and Advanced Procurement only.  Initial Spares and Repair Parts for all Services are
reflected in separate lines.  International Partner Funding includes funds provided under the Italy and Netherlands Bilateral agreements.

RELATED RDT&E:  Funding prior to JSF SDD (FY94-FY01):  USN PE 0603800N $1,950,617; USAF PE 0603800F $1,907,352; DARPA PE 0603800E $118,056; and
International Partner contributions of $253.921 for a total of $4,229,896.

D. Acquisition Strategy
The SDD program consists of a cost-reimbursement contract awarded to Lockheed Martin Aeronautics Company to develop the F-35 Air System, consisting of three
aircraft variants and its associated logistics support system, for the U.S. Services and international participants.  Similarly, a cost-reimbursement contract was awarded
to Pratt & Whitney to develop the F135 propulsion system.  Ground and flight testing will be conducted during development to accomplish validation and verification,
with the extensive use of modeling and simulation to offset the risk of this large, complex, and concurrent lifecycle program.  A comprehensive logistics support
environment, including an integrated training system for aircrew, maintenance, and support personnel, is also being developed.

On 25 April 2011, the Department of Defense terminated the development of the General Electric Rolls-Royce Fighter Engine Team F136 propulsion system.
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APPROPRIATION/BUDGET ACTIVITY
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BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653831: Joint Strike Fighter

The F-35 Program has made international involvement a key element of the acquisition strategy.  This includes international partnership in the development,
production, and sustainment phases of the lifecycle.  Additional international participation includes Foreign Military Sales arrangements.

In Fiscal Year (FY) 2007, separate cost-type contracts were awarded to Lockheed Martin Aeronautics Company and Pratt & Whitney to begin low rate initial production
for F-35 air vehicles, propulsion systems, and sustainment for the fielded systems.  Transition to fixed-price-type contracts occurred with the fourth low rate lot.  To
provide logistics support for delivered aircraft, Performance-Based Logistics cost-type contracts will be awarded to Lockheed Martin Aeronautics Company and Pratt &
Whitney.

At the completion of Low Rate Initial Production, a Defense Acquisition Board review, and Milestone Decision Authority approval, the F-35 Program will enter Full
Rate Production.  Fixed-price procurement contracts will be awarded for F-35 air vehicles and propulsion systems for the U.S. Services and international participants.
Multiyear procurement authority for the F-35 Air System will be requested for Full Rate Production.  Concurrently, multiple-year, fixed-price-type Performance Based
Logistics contracts for sustainment will be executed to support multi-Service and multi-national requirements.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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PROJECT
653831: Joint Strike Fighter

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Lockheed Martin - SDD C/CPAF Lockheed Martin:Ft.
Worth, TX 27,393.270 2,008.281 Nov 2011 1,795.102 Dec 2012 761.153 Dec 2013 -   761.153 2,093.81734,051.62327,535.632

Lockheed Martin - IDIQ
D0022

SS/
Various

Lockheed Martin:Ft.
Worth, TX 11.572 17.165 Nov 2011 0.000 0.000 -   0.000 0.000 28.737 85.000

Lockheed Martin - IDIQ
D0009

SS/
Various

Lockheed Martin:Ft.
Worth, TX 16.759 0.000 0.000 0.000 -   0.000 0.000 16.759 68.500

Lockheed Martin - BOA SS/
Various

Lockheed Martin:Ft.
Worth, TX 3.511 0.000 0.000 0.000 -   0.000 0.000 3.511 30.000

Pratt & Whitney - SDD SS/CPAF
Pratt
&Whitney:Hartford,
CT

6,906.621 277.559 Nov 2011 359.618 Nov 2012 399.749 Dec 2013 -   399.749 274.288 8,217.835 6,810.646

Pratt & Whitney - Close
Out Contract C0132 SS/CPFF

Pratt
&Whitney:Hartford,
CT

1.364 0.000 0.000 0.000 -   0.000 0.000 1.364 1.364

Pratt & Whitney - CDP
Close Out Contract C0050 SS/CPAF

Pratt
&Whitney:Hartford,
CT

2.211 0.000 0.000 0.000 -   0.000 0.000 2.211 2.211

Pratt & Whitney - BOA SS/CPFF
Pratt
&Whitney:Hartford,
CT

35.983 0.000 0.000 0.000 -   0.000 0.000 35.983 35.983

Pratt & Whitney - IDIQ SS/
Various

Pratt
&Whitney:Hartford,
CT

10.925 0.000 0.000 0.000 -   0.000 0.000 10.925 10.925

General Electric - SDD SS/
Various FET:Cincinnati, OH 2,155.573 5.000 Nov 2012 0.000 0.000 -   0.000 0.000 2,160.573 2,415.492

General Electric - IDIQ
D0009

SS/
Various FET:Cincinnati, OH 0.264 0.000 0.000 0.000 -   0.000 0.000 0.264 0.264

General Electric - IDIQ
D0074

SS/
Various FET:Cincinnati, OH 4.175 0.000 0.000 0.000 -   0.000 0.000 4.175 4.175

General Electric - F136
Transition SS/CPFF FET:Cincinnati, OH 100.400 0.000 0.000 0.000 -   0.000 0.000 100.400 100.400

General Electric - BOA SS/
Various FET:Cincinnati, OH 5.548 0.000 0.000 0.000 -   0.000 0.000 5.548 5.548
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653831: Joint Strike Fighter

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

General Electric - Phase
IIIb SS/CPAF FET:Cincinnati, OH 382.753 0.000 0.000 0.000 -   0.000 0.000 382.753 382.750

Systems Engineering Various Various:Various, 289.956 44.121 Nov 2011 15.601 Nov 2012 28.547 Nov 2013 -   28.547 99.915 478.140  
Subtotal37,320.885 2,352.126 2,170.321 1,189.449 0.000 1,189.449 2,468.02045,500.801

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

AFFTC/Eglin Various Various:Various, 102.435 14.298 Nov 2011 15.340 Oct 2012 5.416 Nov 2013 -   5.416 8.672 146.161  

ASC/AFRL Various ASC/AFRL:Wright
Patterson AFB, OH 55.685 8.762 Nov 2011 8.255 Oct 2012 2.525 Nov 2013 -   2.525 5.475 80.702  

Bolling AFB Various Bolling
AFB:Washington, DC 6.775 0.000 0.000 0.000 -   0.000 0.000 6.775  

DMEA Various DMEA:Wright
Patterson, AFB, OH 5.630 0.000 Nov 2011 1.400 Nov 2012 0.000 Nov 2013 -   0.000 0.000 7.030  

ESC Various ESC:Hanscom AFB,
MA 7.103 0.000 Nov 2011 0.511 Nov 2012 0.000 Nov 2013 -   0.000 0.000 7.614  

AEDC/Fuel Various Various:Various, 143.754 0.000 Nov 2011 23.266 Nov 2012 0.000 Nov 2013 -   0.000 0.000 167.020  

NADEP Jacksonville Various NADEP:Jacksonville,
FL 7.880 0.000 Nov 2011 1.757 Oct 2012 0.000 Nov 2013 -   0.000 0.000 9.637  

Miscellaneous Various Various:Various, 226.696 51.771 Nov 2011 21.332 Nov 2012 37.488 Nov 2013 -   37.488 80.491 417.778  

NAWC China Lake Various NAWC WD:China
Lake, CA 96.177 21.418 Nov 2011 24.833 Nov 2012 20.710 Nov 2013 -   20.710 51.927 215.065  

NAWC TSD Various NAWC TSD:Orlando,
FL 9.680 0.000 Nov 2011 0.771 Nov 2012 0.000 Nov 2013 -   0.000 0.000 10.451  

NAWC Patuxent River Various NAWC AD:Patuxent
River, MD 299.158 41.115 Nov 2011 42.672 Nov 2012 29.621 Nov 2013 -   29.621 100.346 512.912  

NSWC Various Various:Various, 3.813 0.000 Nov 2011 0.308 Nov 2012 0.000 Nov 2013 -   0.000 0.000 4.121  
SPAWAR Various Various:Various, 8.434 0.000 Nov 2011 0.032 Nov 2012 0.000 Nov 2013 -   0.000 0.000 8.466  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653831: Joint Strike Fighter

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SBIR Technology Insertion
Congressional Add Various Various:Various, 24.187 0.000 0.000 0.000 -   0.000 0.000 24.187  

DFAS Various Various:Various, 0.000 0.000 0.000 0.000 -   0.000 0.000 0.000  
Subtotal 997.407 137.364 140.477 95.760 0.000 95.760 246.911 1,617.919

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

NAWC Patuxent River Various NAWC AD:Patuxent
River, MD 301.964 74.780 Nov 2011 115.186 Nov 2012 153.350 Nov 2013 -   153.350 318.568 963.848  

NAWC China Lake Various NAWC WD:China
Lake, CA 26.630 7.581 Nov 2011 5.829 Nov 2012 3.820 Nov 2013 -   3.820 9.249 53.109  

Edwards AFB Various
Edwards
AFB:Edwards AFB,
CA

340.541 23.905 Nov 2011 82.500 Nov 2012 130.000 Nov 2013 -   130.000 263.000 839.946  

Other (including Classified
PIDs) Various Various:Various, 26.080 30.757 Nov 2011 56.449 Nov 2012 61.803 Nov 2013 -   61.803 137.987 313.076  

JITC Various JITC:Various, 0.000 0.000 0.000 0.000 -   0.000 0.000 0.000  
WEPS/Eglin Various WEPS:Eglin AFB, FL 27.829 0.000 Nov 2011 0.000 0.000 -   0.000 0.000 27.829  

OT - AFOTEC/AFFTC Various OT AFOTEC/
AFFTC:Various, 93.604 15.383 Nov 2011 108.518 Nov 2012 32.740 Nov 2013 -   32.740 344.578 594.823  

OT - JITC/OPTEV Various OT JITC/
OPTEV:Various, 6.211 0.000 Nov 2011 5.776 Oct 2012 0.000 Nov 2013 -   0.000 0.100 12.087  

Subtotal 822.859 152.406 374.258 381.713 0.000 381.713 1,073.482 2,804.718
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653831: Joint Strike Fighter

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Business Integration - Cost
- ACT I SS/CPFF ACT I:Arlington, VA 5.700 2.903 Nov 2011 0.000 Dec 2012 0.000 -   0.000 1.681 10.284 18.731

Security - Mantech C/FP Mantech:Arlington,
VA 50.978 10.500 Nov 2011 11.046 Dec 2012 11.600 Dec 2013 -   11.600 12.484 96.608 94.474

Autolog - SEIT - DRC C/CPFF DRC:Arlington, VA 5.916 0.000 0.000 0.000 -   0.000 0.000 5.916  

Chief Engineer - First
Principles C/CPFF

First
Principles:Arlington,
VA

3.016 1.988 Nov 2011 1.136 Nov 2012 1.128 Dec 2013 -   1.128 3.190 10.458 11.852

ASC Civilian Pay Various ASC:Wright
Patterson AFB, OH 0.000 14.564 Nov 2011 35.724 Oct 2012 18.586 Oct 2013 -   18.586 76.779 145.653  

Operations - Wyle C/CPFF Wyle:Arlington, VA 90.871 20.774 Nov 2011 3.305 Dec 2012 4.704 Dec 2013 -   4.704 27.429 147.083 193.907

Operations - SAFTAS C/CPAF SAFTAS:Arlington,
VA 101.734 20.529 Nov 2011 0.000 Dec 2012 3.350 Dec 2013 -   3.350 33.778 159.391 192.329

Operations - Stanley C/CPFF Stanley:Arlington, VA 159.020 22.350 Nov 2011 22.051 Dec 2012 24.604 Dec 2013 -   24.604 35.090 263.115 268.705
Operations- TBD C/CPAF TBD:Arlington, VA 0.000 0.000 0.000 0.000 -   0.000 0.000 0.000  
GE F136 Congressional
Studies Various Various:Various, 0.800 0.000 0.000 0.000 -   0.000 0.000 0.800  

Travel and Misc Various Various:Various, 14.499 0.000 Nov 2011 0.000 Oct 2012 0.000 Nov 2013 -   0.000 17.652 32.151  
PMA Cost Various Various:Various, 0.000 0.000 45.075 Oct 2012 46.428 Oct 2013 -   46.428 0.000 91.503  

Subtotal 432.534 93.608 118.337 110.400 0.000 110.400 208.083 962.962

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Cost Category Subtotals39,573.685 2,735.504 2,803.393 1,777.322 0.000 1,777.322 3,996.49650,886.400
Other Service Funding Adjustment22,124.599 1,369.357 1,610.887 994.987 -   994.987 2,635.38728,735.217 -  

Project Cost Totals39,573.685 1,366.147 1,192.506 782.335 0.000 782.335 3,996.49650,886.400

Remarks
NOTE 1:  Prior Years reflect $17,449.086M USAF/$16,874.804M USN/ 602.142 USMC / $4,647.653M International/Total $39,573.685M

FY 2012 reflects $1,366.147 USAF/$605.998M USN/$617.695M USMC/$145.664M International/Total $2,735.504M
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653831: Joint Strike Fighter

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

FY 2013 reflects $1,192.506M USAF/$724.392M USN/$737.149M USMC/$149.346M International/Total $2,803.393M

FY 2014 reflects $782.335M USAF/$507.753M USN/$482.823M USMC/$4.411M International/Total $1,777.322M

NOTE 2:R-2A/R-3 displays total combined service(i.e. not Service-specific, including International partners,  funding for JSF Engineering and Manufacturing Development
(EMD) and JSF Deployability and Suitability Enhancements(D&S).

JSF EMD Includes:
USAF PE 0604800F BPAC 653831
USN  PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN  PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350

JSF FoD includes:
USAF: PE 0207142F BPAC 675346
USN: FY13 PE 0604800N BPAC 2261
USN: FY14 PE 0604800N BPAC 3353
USMC: FY13 PE 0604800M BPAC 2262
USMC: FY14 PE 0604800M BPAC 3351
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653831: Joint Strike Fighter
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653831: Joint Strike Fighter

Schedule Details

Start End
Events Quarter Year Quarter Year

Test & Evaluation: Block 2A DT&E/Cert 1 2012 3 2013
Test & Evaluation: Block 2B DT&E/Cert 1 2013 2 2015
Test & Evaluation: Block 3I DT&E/Cert 3 2013 2 2015
Test & Evaluation: Block 3F DT&E/Cert 3 2014 3 2017
Test & Evaluation: Initial Operational Test and Evaluation (IOT&E) 1 2015 4 2018
System Development Reviews: Interim Program Review (IPR) FY12-1 2 2012 2 2012
System Development Reviews: Interim Program Review (IPR) FY12-2 4 2012 4 2012
System Development Reviews: Interim Program Review (IPR) FY13 4 2013 4 2013
System Development Reviews: Interim Program Review (IPR) FY14 3 2014 3 2014
System Development Reviews: Interim Program Review (IPR) FY15 3 2015 3 2015
System Development Reviews: Interim Program Review (IPR) FY16 3 2016 3 2016
System Development Reviews: Interim Program Review (IPR) FY17 3 2017 3 2017
System Development Reviews: Interim Program Review (IPR) FY18 3 2018 3 2018
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653832: JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

653832: JSF DEPLOYABILITY
AND SUITABILITY
ENHANCEMENT

0.000 0.000 17.800 34.000 -   34.000 33.000 30.000 0.000 0.000 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0
# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

Note
NOTE:
R-2A costs shown above reflect service funding only.

R-2A(section B)/R-3 displays total combined service funding (i.e. not service specific), including International partners, for JSF Engineering and Manufacturing
Development (EMD) and JSF Deployability and Suitability Enhancements (D&S).

JSF EMD Includes:
USAF PE 0604800F BPAC 653831
USN  PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN  PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350

JSF FoD includes:
USAF: PE 0207142F BPAC 675346
USN: FY13 PE 0604800N BPAC 2261
USN: FY14 PE 0604800N BPAC 3353
USMC: FY13 PE 0604800M BPAC 2262
USMC: FY14 PE 0604800M BPAC 3351
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653832: JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

A. Mission Description and Budget Item Justification
Funds enhancements to the deployability and suitability of the air system such as low observable (LO) maintenance enhancements, security architecture updates, and
integrated training simulators.  These enhancements will provide vital on-demand support to the war-fighter within a deployed environment and are not funded via the
existing System Development and Demonstration (SDD) program or tied to Block 4 Operational Fight Program (OFP) development. Funding will result in achieving
targeted suitability, maintainability, and affordability returns employing the F-35 in deployed or austere locations.

-Funding at the accomplishment/planned program level is reported as the total of all services as these activities support all aircraft variants.  The annual funding
contribution between the USN and USMC is approximately equal.

BA5 - This program is in Budget Activity 5, System Development and Demonstration (SDD) because it has passed Milestone B approval and is conducting engineering
and manufacturing development tasks aimed at meeting validated requirements prior to full-rate production.

B. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
Title: Sustainment and Capability Enhancements
Description: Apply disciplined systems engineering, refinement of requirements, develop and acquire suitability and
maintainability of the air system such as decentralized maintenance capabilities, LO maintenance enhancements, security
architecture updates, and integrated training simulators.

FY 2013 Plans:
Initiate disciplined systems engineering, requirements decomposition, technology maturation, and development of suitability and
deployability enhancements.
FY 2014 Plans:
Conduct systems engineering, technology maturation, integration and test planning for Deployability and Suitability
enhancements.

0.000 17.800 56.867

Title: Development Test and Evaluation
Description: Verification and testing for deployability and suitability enhancements

FY 2014 Plans:
Initiate government test and evaluation of capability enhancements for Deployable Autonomic Logistics Information system, and
Low Observable maintenance enhancements.

0.000 0.000 0.639

Title: Development Support
Description: Initiate SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission
support, and autonomic logistics development activities.

0.000 0.000 6.390
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653832: JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

B. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
FY 2014 Plans:
Initiate development enhancement support for Deployable Autonomic Logisitics Information System, decentralized maintenance
capabilities, Low Observable maintenance enhancements, security architecture updates, and integrated training simulators.

Accomplishments/Planned Programs Subtotals 0.000 17.800 63.896
Other Service Funding Adjustment -   -   29.896

Air Force Subtotals 0.000 17.800 34.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• RDTEN: BA05: PE 0604800N:
JSF SDD (CV)

605.998 724.392 507.753 507.753 570.181 450.625 254.021 23.023 Continuing Continuing

• RDTEN: BA05: PE 0604800M:
JSF SDD (STOVL)

617.695 737.149 482.823 482.823 557.360 439.945 244.047 96.185 Continuing Continuing

• RDTEN:BA05: PE 0604800N:
USRL, BPAC 3194

26.044 19.534 0.000 0.000 0.000 0.000 0.000 0.000 0.000 149.262

• APAF: BA01: ATA000: JSF
CTOL,PE 0207142F, BP10

3,289.615 3,124.302 3,060.770 3,060.770 3,921.250 5,188.155 5,250.891 5,850.477150,878.750189,907.778

• APAF: BA01: Line Item #
ATA000: JSF CTOL Advance
Procurement, PE 0207142F, BP10
AP

228.977 293.400 363.783 363.783 482.795 509.828 578.000 588.404 18,585.140 22,633.855

• APN: BA01: BP0147: JSF (CV),
PE 204146N

1,447.097 1,007.632 1,135.444 1,135.444 1,082.046 1,468.775 2,054.690 2,532.068 26,737.969 45,618.677

• APN: BA01: BP0147C: JSF
Advance Procurement (CV), PE
204146N

109.066 65.180 94.766 94.766 132.063 185.904 246.779 190.141 3,364.677 5,219.579

• APN: BA01: BP0152: JSF
(STOVL), PE 204146M

1,141.906 1,404.737 1,267.260 1,267.260 1,209.937 1,461.056 2,125.324 2,814.618 29,224.711 41,203.070

• APN: BA01: BP0152C: JSF
Advance Procurement (STOVL),PE
204146M

117.229 106.199 103.195 103.195 143.887 203.057 226.014 136.732 4,095.291 5,755.765
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653832: JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• International Production: JSF
International Production

1,808.640 3,453.903 5,738.517 5,738.517 7,563.725 8,328.889 8,153.307 7,347.293 Continuing Continuing

• OPN: BA04: BP4265: JSF Other
Procurement, PE 204261N

5.665 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 5.665

• OPN: BA03: BP4267: JSF
Logistics Information Systems
(ALIS), PE 204261N

0.000 3.826 4.827 4.827 4.554 4.604 5.729 5.830 43.558 72.928

• APAF: BA06: ATA000: JSF Initial
Spares

149.556 181.833 103.582 103.582 235.183 271.211 235.251 342.508 Continuing Continuing

• APN: BA06:BP0605: Initial
Spares (CV), PE 204146N

29.902 41.466 42.060 42.060 17.310 32.270 121.283 63.995 Continuing Continuing

• RDTE: BA05: PE 0604800F: JSF
SDD, BPAC 653831

1,366.147 1,192.506 782.335 782.335 621.432 486.094 175.591 77.992 Continuing Continuing

• APN: BA06: BP0605: Initial
Spares (STOVL), PE 204146M

23.430 99.006 41.707 41.707 131.216 94.193 66.423 127.264 Continuing Continuing

• RDTEN: BA05: PE 604800M:
F-35B Follow-on Development
(STOVL), BPAC 3351

0.000 0.000 14.904 14.904 19.968 60.837 114.965 172.906 Continuing Continuing

• APN: BA05: BP0592:
Modifications (STOVL), PE
204146M

0.000 0.000 147.130 147.130 291.910 284.360 176.610 181.234 Continuing Continuing

• MILCON: BA01: PE 207142F:
JSF Military Construction

24.250 13.530 41.900 41.900 72.100 65.000 66.170 11.000 1,554.200 2,358.300

• USN MILCON: BA01: USN JSF
MILCON

144.400 117.600 209.000 209.000 320.500 151.700 48.100 0.000 830.600 2,259.300

• APAF: BA05: F03500: JSF
Modifications, PE 20742F, BP11

0.000 147.995 157.777 157.777 245.462 223.683 252.141 256.680 Continuing Continuing

• RDTE: BA07: PE 207142F: JSF
Follow-on Development (FoD),
BPAC 675346

0.000 8.117 23.000 23.000 104.866 132.174 229.912 300.050 Continuing Continuing

• International R&D: International
R&D (SDD/FOD)

145.664 149.346 4.411 4.411 0.000 0.000 0.000 0.000 0.000 4,947.074
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653832: JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• OPAF: BA01: 821800: Joint
Strike Fighter, PE 0207152F

0.000 0.600 2.200 2.200 2.943 2.471 2.345 2.387 0.000 12.946

• RDTEN:BA05: PE 604800M:
F-35B Sustainment/Capability
Enhancements (STOVL), BPAC
3350

0.000 0.000 14.904 14.904 14.976 14.960 0.000 0.000 Continuing Continuing

• RDTEN: BA05: PE 604800N:
F-35C Sustainment/Capability
Enhancements (CV), BPAC 3352

0.000 0.000 14.992 14.992 14.997 14.991 0.000 0.000 Continuing Continuing

• RDTEN:BA05: PE 604800N:
F-35C Follow-on Development
(CV, BPAC 3353)

0.000 0.000 11.442 11.442 19.996 60.963 115.057 173.276 Continuing Continuing

• RDTE: BA07:PE 207142F: Dual
Capable Aircraft (DCA), BPAC
676011

9.682 0.000 10.000 10.000 0.000 0.000 0.000 0.000 Continuing Continuing

• APN: BA05: BP0593:
Modifications (CV), PE 204146N

0.000 0.000 31.100 31.100 52.900 62.130 98.980 102.456 Continuing Continuing

Remarks
This is a joint program with no executive service.  Service Acquisition Executive (SAE) authority alternates between the Department of the Navy and the Department of
the Air Force and currently resides with the Navy.  Program Element 0604800N/0604800M continues USN development efforts budgeted in 0603800N prior to FY2002.
The United Kingdom and other International countries are participants in the SDD phase of JSF.

Note:  The USAF/USN/USMC PROCUREMENT line include Aircraft Procurement and Advanced Procurement only.  Initial Spares and Repair Parts for all Services are
reflected in separate lines.  International Partner Funding includes funds provided under the Italy and Netherlands Bilateral agreements.

RELATED RDT&E:  Funding prior to JSF SDD (FY94-FY01):  USN PE 0603800N $1,950,617; USAF PE 0603800F $1,907,352; DARPA PE 0603800E $118,056; and
International Partner contributions of $253.921 for a total of $4,229,896.

D. Acquisition Strategy
Implement JSF Joint Executive Steering Board (JESB)/Configuration Steering Board (CSB) approved enhancements to existing capabilities through existing contracts
using the engineering change proposal process.  When appropriate, new cost type contracts may be established.
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R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653832: JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653832: JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Prime LM Deployability &
Suitability Enhancements SS/CPAF LM:Ft Worth, TX 0.000 0.000 17.800 Jul 2013 56.867 Dec 2012 -   56.867 109.461 184.128 184.234

Subtotal 0.000 0.000 17.800 56.867 0.000 56.867 109.461 184.128 184.234

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Development Support TBD Various:Various, 0.000 0.000 0.000 6.390 Dec 2013 -   6.390 12.299 18.689 18.700
Subtotal 0.000 0.000 0.000 6.390 0.000 6.390 12.299 18.689 18.700

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR Various:Various, 0.000 0.000 0.000 0.639 Dec 2013 -   0.639 1.230 1.869  

Subtotal 0.000 0.000 0.000 0.639 0.000 0.639 1.230 1.869

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Cost Category Subtotals 0.000 0.000 17.800 63.896 0.000 63.896 122.990 204.686
Other Service Funding Adjustment -   -   -   29.896 -   29.896 59.990 89.886 -  

Project Cost Totals 0.000 0.000 17.800 34.000 0.000 34.000 122.990 204.686
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PROJECT
653832: JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
NOTE: R-2A/R-3 displays combined service funding for JSF Engineering Manufacturing and Development(EMD) and JSF Deployability and Suitability Enhancements (D&S).

JSF EMD Includes:
USAF PE 0604800F BPAC 653831
USN  PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN  PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604800F: F-35 - EMD

PROJECT
653832: JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
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PROJECT
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SUITABILITY ENHANCEMENT

Schedule Details

Start End
Events Quarter Year Quarter Year

Contract Award 3 2013 3 2013
Deployment and Suitability Enhancement Efforts 3 2013 4 2016
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             2014
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             Air Force
             3600
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             System Development & Demonstration (SDD)
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                 1366.147
                 1210.306
                 816.335
                 816.335
                 654.432
                 516.094
                 175.591
                 77.992
                 Continuing
                 Continuing
            
             The F-35 Joint Strike Fighter (JSF) Program will develop and field an affordable, highly common family of next generation strike aircraft for the United States Navy, Air Force, Marine Corps and allies. The three variants are the F-35A Conventional Takeoff and Landing (CTOL); F-35B Short Takeoff and Vertical Landing (STOVL); and the F-35C Aircraft Carrier suitable Variant (CV). The CTOL will be a stealthy multi-role aircraft, primary air-to-ground for the Air Force to replace the F-16 and A-10 and complement the F-22. The STOVL variant will be a multi-role strike fighter aircraft to replace the AV-8B and F/A-18A/C/D for the Marine Corps, replace the Sea Harrier and GR 7 for the United Kingdom, and replace the AV-8 currently employed by the Italian Navy. The CV will provide the DoN a multi-role, stealthy strike fighter aircraft to complement the F/A-18E/F. 

The United Kingdom, other International Partner nations, and Foreign Military Sales customers are also participants in the JSF program.  The program shown here reflects USN, USMC, USAF, and International Partner funding.

Funding at the accomplishment/planned program level is reported as the total of all services and partners as these activities support all aircraft variants.  

The SDD Budget funds a total quantity of 20 RDT&E test articles to include 6 ground test articles and 14 flight test articles for Navy and Air Force use.

FY07:  1 Conventional Take Off and Landing (CTOL) flight test article 
FY08:  1 Short Take Off and Vertical Landing (STOVL) flight test article); 1 STOVL ground test article 
FY09:  1 STOVL flight test article; 2 CTOL ground test articles 
FY10:  6 flight test articles: 3 CTOL, 2 STOVL, 1 Carrier Variant (CV); 3 ground test articles: 1 STOVL, 2 CV
FY11:  4 flight test articles: 1 CTOL, 1 STOVL, 2 CV
FY13:  1 CV flight test article 


BA5 - This program is in Budget Activity 5, System Development and Demonstration (SDD) because it has passed Milestone B approval and is conducting Engineering and Manufacturing Development (EMD) tasks aimed at meeting validated requirements prior to full-rate production. 
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                 FY14 change due to SDD funding profile being rephased to better align resources to requirements. 
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                     Joint Strike Fighter
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                         Total cost including USN, USMC, International partner contributions and USAF funding are:  FY12 $2,735.504M, FY13 $2,803.393M and FY14 $1,777.322M. R-2 data reflects variant unique funding only.

R-2A costs shown above reflect service funding only. 

R-2A (section B)/R-3 displays total combined Service (i.e. not Service specific), including International partners, funding for JSF Engineering and Manufacturing Development(EMD) and JSF Deployability and Suitability Enhancements (D&S).

JSF EMD Includes:
USAF PE 0604800F BPAC 653831
USN  PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN  PE 0604800N Project Unit 3352 
USMC PE 0604800M Project Unit 3350

JSF FoD includes:
USAF: PE 0207142F BPAC 675346
USN: FY13 PE 0604800N BPAC 2261
USN: FY14 PE 0604800N BPAC 3353
USMC: FY13 PE 0604800M BPAC 2262
USMC: FY14 PE 0604800M BPAC 3351
                         The F-35 Joint Strike Fighter (JSF) Program will develop and field an affordable, highly common family of next generation strike aircraft for the United States Navy, Air Force, Marine Corps and allies. The three variants are the F-35A Conventional Takeoff and Landing (CTOL); F-35B Short Takeoff and Vertical Landing (STOVL); and the F-35C Aircraft Carrier suitable Variant (CV). The CTOL will be a stealthy multi-role aircraft, primary air-to-ground for the Air Force to replace the F-16 and A-10 and complement the F-22. The STOVL variant will be a multi-role strike fighter aircraft to replace the AV-8B and F/A-18A/C/D for the Marine Corps, replace the Sea Harrier and GR 7 for the United Kingdom, and replace the AV-8 currently employed by the Italian Navy. The CV will provide the DoN a multi-role, stealthy strike fighter aircraft to complement the F/A-18E/F. 

The United Kingdom, other International Partner nations, and Foreign Military Sales customers are also participants in the JSF program.  The program shown here reflects USN, USMC, USAF, and International Partner funding.

The SDD Budget funds a total quantity of 20 RDT&E test articles to include 6 ground test articles and 14 flight test articles for Navy and Air Force use.

FY07:  1 Conventional Take Off and Landing (CTOL) flight test article 
FY08:  1 Short Take Off and Vertical Landing (STOVL) flight test article); 1 STOVL ground test article 
FY09:  1 STOVL flight test article; 2 CTOL ground test articles 
FY10:  6 flight test articles: 3 CTOL, 2 STOVL, 1 Carrier Variant (CV); 3 ground test articles: 1 STOVL, 2 CV
FY11:  4 flight test articles: 1 CTOL, 1 STOVL, 2 CV
FY13:  1 CV flight test article 


BA5 - This program is in Budget Activity 5, System Development and Demonstration (SDD) because it has passed Milestone B approval and is conducting Engineering and Manufacturing Development (EMD) tasks aimed at meeting validated requirements prior to full-rate production. 

                         
                             
                                 System Development and Demonstration
                                 SDD execution of the Air System (Lockheed Martin)  including International Commonality Effort; includes airframe, vehicle and mission systems, autonomic logistics, systems engineering & test efforts.
                                 
                                     
                                         2025.446
                                         Continued SDD execution of the Air System with Lockheed Martin, including International Commonality Effort which includes airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts.
                                    
                                
                                 
                                     
                                         1795.102
                                         Continue SDD execution of the Air System with Lockheed Martin, including International Commonality Effort which includes airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts.
                                    
                                     
                                         761.153
                                    
                                     
                                         761.153
                                         Continue SDD execution of the Air System with Lockheed Martin, including International Commonality Effort which includes airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts.  Activity aligned to IMS with planned completion of SDD in 2018.
                                    
                                
                            
                             
                                 F135 Propulsion System
                                 SDD execution of the F135 Propulsion System (Pratt & Whitney) including International Commonality Effort; includes testing, autonomic logistics, integration & performing technology maturation efforts.
                                 
                                     
                                         277.559
                                         Continued SDD execution of the F135 Propulsion System with Pratt & Whitney that includes engine testing, autonomic logistics, integration and performing technology maturation efforts.
                                    
                                
                                 
                                     
                                         359.618
                                         Continue SDD execution of the F135 Propulsion System with Pratt & Whitney that includes engine testing, autonomic logistics, integration and performing technology maturation efforts.
                                    
                                     
                                         399.749
                                    
                                     
                                         399.749
                                         Continue SDD execution of the F135 Propulsion System with Pratt & Whitney that includes engine testing, autonomic logistics, integration and performing technology maturation efforts.  Funding increase from FY13 to FY14 due to increase of total SDD contract value resulting from the total program baseline review.
                                    
                                
                            
                             
                                 F136 Propulsion System
                                 SDD execution of the F136  Propulsion System (General Electric/Rolls Royce) 
                                 
                                     
                                         5.000
                                         Continued F136 Propulsion System Development effort by the General Electric/Rolls Royce Fighter Engine Team (GE/RR FET)  
                                    
                                
                            
                             
                                 Systems Engineering (SE)
                                 SDD Systems Engineering (SE) including systems operations requirements analysis, program integration, requirements integration, and interoperability support.
                                 
                                     
                                         44.121
                                         Continued SDD Systems Engineering that includes systems operations requirements analysis, program integration, requirements integration, and interoperability support.
                                    
                                
                                 
                                     
                                         20.063
                                         Continue SDD Systems Engineering that includes systems operations requirements analysis, program integration, requirements integration, and interoperability support.  
                                    
                                     
                                         32.188
                                    
                                     
                                         32.188
                                         Continue SDD Systems Engineering that includes systems operations requirements analysis, program integration, requirements integration, and interoperability support.
                                    
                                
                            
                             
                                 Development Test & Evaluation (DT&E)
                                 Government DT&E/Operational Testing (OT) in support of first flight of test aircraft.  Elements of DT&E include preparation for flight testing and weapons integration testing.
                                 
                                     
                                         152.406
                                         Continued government DT&E/OT in support of test aircraft.  Continued flight sciences testing of CTOL, STOVL, and CV variants to expand the air vehicle envelope to support mission systems testing to include initial Block 2B. Elements of DT&E include preparation for flight testing, weapons integration testing, and component capabilities testing.
                                    
                                
                                 
                                     
                                         374.258
                                         Continued government DT&E/OT.  Continue flight sciences testing of CTOL, STOVL, and CV variants to expand the air vehicle envelope to support mission systems testing to include initial Block 2B. Elements of DT&E include preparation for flight testing, weapons integration testing, and component capabilities testing.
                                    
                                     
                                         381.713
                                    
                                     
                                         381.713
                                         Continued government DT&E/OT.  Continue flight sciences testing of CTOL, STOVL, and CV variants to expand the air vehicle envelope to support mission systems testing to include initial Block 2B. Elements of DT&E include preparation for flight testing, weapons integration testing, and component capabilities testing.
                                    
                                
                            
                             
                                 Development Support
                                 SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.
                                 
                                     
                                         137.364
                                         Continued SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.
                                    
                                
                                 
                                     
                                         140.477
                                         Continue SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.
                                    
                                     
                                         95.760
                                    
                                     
                                         95.760
                                         Continue SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.
                                    
                                
                            
                             
                                 Program Management Support
                                 Management support services, civilian pay, travel, engineering technical services, and studies analyses and evaluations in support of program objectives.
                                 
                                     
                                         93.608
                                         Continued management support services, travel, engineering technical services, and studies analyses and evaluations in support of program objectives. Initiated use of RDT&E for Air Force civilian pay.   
                                    
                                
                                 
                                     
                                         113.875
                                         Continue management support services, travel, engineering technical services, and studies analyses and evaluations in support of program objectives. Program Management Support increase is due to increase in Air Systems Nautical Command personnal.  Continue use of RDT&E for civilian pay (Air Force Only).
                                    
                                     
                                         106.759
                                    
                                     
                                         106.759
                                         Continue management support services, travel, engineering technical services, and studies analyses and evaluations in support of program objectives. Program Management Support decrease is due to acress the board reduction between both services.  Continue use of RDT&E for civilian pay. (Air Force Only)
                                    
                                
                            
                        
                         
                             
                                 Other Service Funding Adjustment
                                 
                                     22124.599
                                     1369.357
                                     1610.887
                                     994.987
                                     994.987
                                     2635.387
                                     28735.217
                                
                            
                        
                         
                             
                                 RDTEN: BA05: PE 604800N
                                 JSF SDD (CV)
                                 
                                     605.998
                                     724.392
                                     507.753
                                     507.753
                                     570.181
                                     450.625
                                     254.021
                                     23.023
                                     0.000
                                     22922.837
                                
                            
                             
                                 RDTEN: BA05: PE 604800M
                                 JSF SDD (STOVL)
                                 
                                     617.695
                                     737.149
                                     482.823
                                     482.823
                                     557.360
                                     439.945
                                     244.047
                                     96.185
                                     0.000
                                     22962.048
                                
                            
                             
                                 RDTEN: BA05: PE 0604800N
                                 USRL
                                 
                                     26.044
                                     19.534
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     149.262
                                
                            
                             
                                 APAF: BA01: Line Item # ATA000
                                 JSF CTOL,PE 207142F, BP10
                                 
                                     3289.615
                                     3124.302
                                     3060.770
                                     3060.770
                                     3921.250
                                     5188.155
                                     5250.891
                                     5850.477
                                     150878.750
                                     189907.778
                                
                            
                             
                                 APN: BA01: Line Item # 0147
                                 JSF (CV),  PE 204146N
                                 
                                     1447.097
                                     1007.632
                                     1135.444
                                     1135.444
                                     1082.046
                                     1468.775
                                     2054.690
                                     2532.068
                                     26737.969
                                     45618.677
                                
                            
                             
                                 APN: BA01: Line Item # 0147C
                                 JSF Advance Procurement (CV),PE 204146N
                                 
                                     109.066
                                     65.180
                                     94.766
                                     94.766
                                     132.063
                                     185.904
                                     246.779
                                     190.141
                                     3364.677
                                     5219.579
                                
                            
                             
                                 APAF: BA01:ATA000
                                 JSF CTOL Advance Procurement, PE 207142F, BP10 AP
                                 
                                     228.977
                                     293.400
                                     363.783
                                     363.783
                                     482.795
                                     509.828
                                     578.000
                                     588.404
                                     18585.140
                                     22633.855
                                
                            
                             
                                 APN: BA01: Line Item #0152
                                 JSF (STOVL), PE 204146M
                                 
                                     1141.906
                                     1404.737
                                     1267.260
                                     1267.260
                                     1209.937
                                     1461.056
                                     2125.324
                                     2814.618
                                     29224.711
                                     41203.070
                                
                            
                             
                                 APN: BA01: 0152C
                                 JSF Advance Procurement (STOVL),PE 204146M
                                 
                                     117.229
                                     106.199
                                     103.195
                                     103.195
                                     143.887
                                     203.057
                                     226.014
                                     136.732
                                     4095.291
                                     5755.765
                                
                            
                             
                                 International Production
                                 JSF International Production
                                 
                                     1808.640
                                     3453.903
                                     5738.517
                                     5738.517
                                     7563.725
                                     8328.889
                                     8153.307
                                     7347.293
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN: BA04:4265
                                 JSF Other Procurement,  PE 204261N
                                 
                                     5.665
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     5.665
                                
                            
                             
                                 OPN: BA03: 4267
                                 JSF Logistics Information Systems (ALIS), PE 204261N
                                 
                                     0.000
                                     3.826
                                     4.827
                                     4.827
                                     4.554
                                     4.604
                                     5.729
                                     5.830
                                     43.558
                                     72.928
                                
                            
                             
                                 APAF: BA06: Line Item # F03500
                                 JSF Initial Spares, PE 0207142F, BP16
                                 
                                     149.556
                                     181.833
                                     103.582
                                     103.582
                                     235.183
                                     271.211
                                     235.251
                                     342.508
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APN: BA06: 0605
                                 Initial Spares (CV), PE 204146N
                                 
                                     29.902
                                     41.466
                                     42.060
                                     42.060
                                     17.310
                                     32.270
                                     121.283
                                     63.995
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APN:  BA06: 0605
                                 Initial Spares (STOVL), PE 204146M
                                 
                                     23.430
                                     99.006
                                     41.707
                                     41.707
                                     131.216
                                     94.193
                                     66.423
                                     127.264
                                     Continuing
                                     Continuing
                                
                            
                             
                                 MILCON: BA01: PE 207142F
                                 JSF Military Construction
                                 
                                     24.250
                                     13.530
                                     41.900
                                     41.900
                                     72.100
                                     65.000
                                     66.170
                                     11.000
                                     1554.200
                                     2358.300
                                
                            
                             
                                 USN MILCON: BA01
                                 USN JSF Military Construction
                                 
                                     144.400
                                     117.600
                                     209.000
                                     209.000
                                     320.500
                                     151.700
                                     48.100
                                     0.000
                                     830.600
                                     2259.300
                                
                            
                             
                                 RDT&E: BA07: PE 027142F
                                 JSF Follow-on Development (FoD),  BPAC 675346
                                 
                                     0.000
                                     8.117
                                     23.000
                                     23.000
                                     104.866
                                     132.174
                                     229.912
                                     300.050
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDT&E: BA07: PE 0207142F
                                 Dual Capable Aircraft (DCA), BPAC 676011
                                 
                                     9.682
                                     0.000
                                     10.000
                                     10.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 International R&D
                                 International R&D (SDD/FoD)
                                 
                                     145.664
                                     149.346
                                     4.411
                                     4.411
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     4947.074
                                
                            
                             
                                 OPAF: BA01: 821800
                                 Joint Strike Fighter, PE 0207142F
                                 
                                     0.000
                                     0.600
                                     2.200
                                     2.200
                                     2.943
                                     2.471
                                     2.345
                                     2.387
                                     0.000
                                     12.946
                                
                            
                             
                                 APN: BA05: BP0593
                                 Modifications (CV), PE 204146N
                                 
                                     0.000
                                     0.000
                                     31.100
                                     31.100
                                     52.900
                                     62.130
                                     98.980
                                     102.456
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTE: BA05: PE 0604800F
                                 JSF Deployability and Suitability Enhancements,  BPAC 653832
                                 
                                     0.000
                                     17.800
                                     34.000
                                     34.000
                                     33.000
                                     30.000
                                     0.000
                                     0.000
                                     0.000
                                     114.800
                                
                            
                             
                                 RDTEN:  BA05: PE 604800M
                                 F-35B Sustainment/Capability Enhancements (STOVL), BPAC 3350
                                 
                                     0.000
                                     0.000
                                     14.904
                                     14.904
                                     14.976
                                     14.960
                                     0.000
                                     0.000
                                
                            
                             
                                 RDTEN: BA05: PE 604800N, BPAC 3352
                                 F-35C Sustainment/Capability Enhancements (CV)
                                 
                                     0.000
                                     0.000
                                     14.992
                                     14.992
                                     14.997
                                     14.991
                                     0.000
                                     0.000
                                
                            
                             
                                 RDTEN:BA05: PE 604800M
                                 F-35B Follow-on Development (STOVL), BPAC 3351
                                 
                                     0.000
                                     0.000
                                     14.904
                                     14.904
                                     19.968
                                     60.837
                                     114.965
                                     172.906
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APN: BA05: BP0592
                                 Modifications (STOVL),  PE 204146M
                                 
                                     0.000
                                     0.000
                                     147.130
                                     147.130
                                     291.910
                                     284.360
                                     176.610
                                     181.234
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEN:BA05: PE 0604800N
                                 F-35C Follow-on Development (CV), BPAC 3353
                                 
                                     0.000
                                     0.000
                                     11.442
                                     11.442
                                     19.996
                                     60.963
                                     115.057
                                     173.276
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APAF: BA05: F03500
                                 JSF Modifications, PE 20742F, BP11
                                 
                                     0.000
                                     147.995
                                     157.777
                                     157.777
                                     245.462
                                     223.683
                                     252.141
                                     256.680
                                     Continuing
                                     Continuing
                                
                            
                        
                         This is a joint program with no executive service.  Service Acquisition Executive (SAE) authority alternates between the Department of the Navy and the Department of the Air Force and currently resides with the Navy.  Program Element 0604800N/0604800M continues USN development efforts budgeted in 0603800N prior to FY2002.  The United Kingdom and other International countries are participants in the SDD phase of JSF.

Note:  The USAF/USN/USMC PROCUREMENT line include Aircraft Procurement and Advanced Procurement only.  Initial Spares and Repair Parts for all Services are reflected in separate lines.  International Partner Funding includes funds provided under the Italy and Netherlands Bilateral agreements.  

RELATED RDT&E:  Funding prior to JSF SDD (FY94-FY01):  USN PE 0603800N $1,950,617; USAF PE 0603800F $1,907,352; DARPA PE 0603800E $118,056; and International Partner contributions of $253.921 for a total of $4,229,896.


                         The SDD program consists of a cost-reimbursement contract awarded to Lockheed Martin Aeronautics Company to develop the F-35 Air System, consisting of three aircraft variants and its associated logistics support system, for the U.S. Services and international participants.  Similarly, a cost-reimbursement contract was awarded to Pratt & Whitney to develop the F135 propulsion system.  Ground and flight testing will be conducted during development to accomplish validation and verification, with the extensive use of modeling and simulation to offset the risk of this large, complex, and concurrent lifecycle program.  A comprehensive logistics support environment, including an integrated training system for aircrew, maintenance, and support personnel, is also being developed.

On 25 April 2011, the Department of Defense terminated the development of the General Electric Rolls-Royce Fighter Engine Team F136 propulsion system.  

The F-35 Program has made international involvement a key element of the acquisition strategy.  This includes international partnership in the development, production, and sustainment phases of the lifecycle.  Additional international participation includes Foreign Military Sales arrangements.

In Fiscal Year (FY) 2007, separate cost-type contracts were awarded to Lockheed Martin Aeronautics Company and Pratt & Whitney to begin low rate initial production for F-35 air vehicles, propulsion systems, and sustainment for the fielded systems.  Transition to fixed-price-type contracts occurred with the fourth low rate lot.  To provide logistics support for delivered aircraft, Performance-Based Logistics cost-type contracts will be awarded to Lockheed Martin Aeronautics Company and Pratt & Whitney.

At the completion of Low Rate Initial Production, a Defense Acquisition Board review, and Milestone Decision Authority approval, the F-35 Program will enter Full Rate Production.  Fixed-price procurement contracts will be awarded for F-35 air vehicles and propulsion systems for the U.S. Services and international participants.  Multiyear procurement authority for the F-35 Air System will be requested for Full Rate Production.  Concurrently, multiple-year, fixed-price-type Performance Based Logistics contracts for sustainment will be executed to support multi-Service and multi-national requirements.


                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         NOTE 1:  Prior Years reflect $17,449.086M USAF/$16,874.804M USN/ 602.142 USMC / $4,647.653M International/Total $39,573.685M

FY 2012 reflects $1,366.147 USAF/$605.998M USN/$617.695M USMC/$145.664M International/Total $2,735.504M

FY 2013 reflects $1,192.506M USAF/$724.392M USN/$737.149M USMC/$149.346M International/Total $2,803.393M

FY 2014 reflects $782.335M USAF/$507.753M USN/$482.823M USMC/$4.411M International/Total $1,777.322M


NOTE 2:R-2A/R-3 displays total combined service(i.e. not Service-specific, including International partners,  funding for JSF Engineering and Manufacturing Development (EMD) and JSF Deployability and Suitability Enhancements(D&S).

JSF EMD Includes:
USAF PE 0604800F BPAC 653831
USN  PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN  PE 0604800N Project Unit 3352 
USMC PE 0604800M Project Unit 3350

JSF FoD includes:
USAF: PE 0207142F BPAC 675346
USN: FY13 PE 0604800N BPAC 2261
USN: FY14 PE 0604800N BPAC 3353
USMC: FY13 PE 0604800M BPAC 2262
USMC: FY14 PE 0604800M BPAC 3351
                         
                             
                                 Product Development
                                 
                                     
                                         Lockheed Martin - SDD
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             27393.270
                                             
                                                 2008.281
                                                 2011-11
                                            
                                             
                                                 1795.102
                                                 2012-12
                                            
                                             
                                                 761.153
                                            
                                             
                                                 761.153
                                                 2013-12
                                            
                                             2093.817
                                             34051.623
                                             27535.632
                                        
                                    
                                     
                                         Lockheed Martin - IDIQ D0022
                                         SS
                                         Various
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             11.572
                                             
                                                 17.165
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             28.737
                                             85.000
                                        
                                    
                                     
                                         Lockheed Martin - IDIQ D0009
                                         SS
                                         Various
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             16.759
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.759
                                             68.500
                                        
                                    
                                     
                                         Lockheed Martin - BOA
                                         SS
                                         Various
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             3.511
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.511
                                             30.000
                                        
                                    
                                     
                                         Pratt & Whitney - SDD
                                         SS
                                         CPAF
                                         Pratt &Whitney
                                         Hartford, CT
                                         
                                             6906.621
                                             
                                                 277.559
                                                 2011-11
                                            
                                             
                                                 359.618
                                                 2012-11
                                            
                                             
                                                 399.749
                                            
                                             
                                                 399.749
                                                 2013-12
                                            
                                             274.288
                                             8217.835
                                             6810.646
                                        
                                    
                                     
                                         Pratt & Whitney - Close Out Contract C0132
                                         SS
                                         CPFF
                                         Pratt &Whitney
                                         Hartford, CT
                                         
                                             1.364
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.364
                                             1.364
                                        
                                    
                                     
                                         Pratt & Whitney - CDP Close Out Contract C0050
                                         SS
                                         CPAF
                                         Pratt &Whitney
                                         Hartford, CT
                                         
                                             2.211
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.211
                                             2.211
                                        
                                    
                                     
                                         Pratt & Whitney - BOA
                                         SS
                                         CPFF
                                         Pratt &Whitney
                                         Hartford, CT
                                         
                                             35.983
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             35.983
                                             35.983
                                        
                                    
                                     
                                         Pratt & Whitney - IDIQ
                                         SS
                                         Various
                                         Pratt &Whitney
                                         Hartford, CT
                                         
                                             10.925
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.925
                                             10.925
                                        
                                    
                                     
                                         General Electric - SDD
                                         SS
                                         Various
                                         FET
                                         Cincinnati, OH
                                         
                                             2155.573
                                             
                                                 5.000
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2160.573
                                             2415.492
                                        
                                    
                                     
                                         General Electric - IDIQ D0009
                                         SS
                                         Various
                                         FET
                                         Cincinnati, OH
                                         
                                             0.264
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.264
                                             0.264
                                        
                                    
                                     
                                         General Electric - IDIQ D0074
                                         SS
                                         Various
                                         FET
                                         Cincinnati, OH
                                         
                                             4.175
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.175
                                             4.175
                                        
                                    
                                     
                                         General Electric - F136 Transition
                                         SS
                                         CPFF
                                         FET
                                         Cincinnati, OH
                                         
                                             100.400
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             100.400
                                             100.400
                                        
                                    
                                     
                                         General Electric - BOA
                                         SS
                                         Various
                                         FET
                                         Cincinnati, OH
                                         
                                             5.548
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.548
                                             5.548
                                        
                                    
                                     
                                         General Electric - Phase IIIb
                                         SS
                                         CPAF
                                         FET
                                         Cincinnati, OH
                                         
                                             382.753
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             382.753
                                             382.750
                                        
                                    
                                     
                                         Systems Engineering
                                         Various
                                         Various
                                         Various, 
                                         
                                             289.956
                                             
                                                 44.121
                                                 2011-11
                                            
                                             
                                                 15.601
                                                 2012-11
                                            
                                             
                                                 28.547
                                            
                                             
                                                 28.547
                                                 2013-11
                                            
                                             99.915
                                             478.140
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         AFFTC/Eglin
                                         Various
                                         Various
                                         Various, 
                                         
                                             102.435
                                             
                                                 14.298
                                                 2011-11
                                            
                                             
                                                 15.340
                                                 2012-10
                                            
                                             
                                                 5.416
                                            
                                             
                                                 5.416
                                                 2013-11
                                            
                                             8.672
                                             146.161
                                        
                                    
                                     
                                         ASC/AFRL
                                         Various
                                         ASC/AFRL
                                         Wright Patterson AFB, OH
                                         
                                             55.685
                                             
                                                 8.762
                                                 2011-11
                                            
                                             
                                                 8.255
                                                 2012-10
                                            
                                             
                                                 2.525
                                            
                                             
                                                 2.525
                                                 2013-11
                                            
                                             5.475
                                             80.702
                                        
                                    
                                     
                                         Bolling AFB
                                         Various
                                         Bolling AFB
                                         Washington, DC
                                         
                                             6.775
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.775
                                        
                                    
                                     
                                         DMEA
                                         Various
                                         DMEA
                                         Wright Patterson, AFB, OH
                                         
                                             5.630
                                             
                                                 0.000
                                                 2011-11
                                            
                                             
                                                 1.400
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2013-11
                                            
                                             0.000
                                             7.030
                                        
                                    
                                     
                                         ESC
                                         Various
                                         ESC
                                         Hanscom AFB, MA
                                         
                                             7.103
                                             
                                                 0.000
                                                 2011-11
                                            
                                             
                                                 0.511
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2013-11
                                            
                                             0.000
                                             7.614
                                        
                                    
                                     
                                         AEDC/Fuel
                                         Various
                                         Various
                                         Various, 
                                         
                                             143.754
                                             
                                                 0.000
                                                 2011-11
                                            
                                             
                                                 23.266
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2013-11
                                            
                                             0.000
                                             167.020
                                        
                                    
                                     
                                         NADEP Jacksonville
                                         Various
                                         NADEP
                                         Jacksonville, FL
                                         
                                             7.880
                                             
                                                 0.000
                                                 2011-11
                                            
                                             
                                                 1.757
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2013-11
                                            
                                             0.000
                                             9.637
                                        
                                    
                                     
                                         Miscellaneous
                                         Various
                                         Various
                                         Various, 
                                         
                                             226.696
                                             
                                                 51.771
                                                 2011-11
                                            
                                             
                                                 21.332
                                                 2012-11
                                            
                                             
                                                 37.488
                                            
                                             
                                                 37.488
                                                 2013-11
                                            
                                             80.491
                                             417.778
                                        
                                    
                                     
                                         NAWC China Lake
                                         Various
                                         NAWC WD
                                         China Lake, CA
                                         
                                             96.177
                                             
                                                 21.418
                                                 2011-11
                                            
                                             
                                                 24.833
                                                 2012-11
                                            
                                             
                                                 20.710
                                            
                                             
                                                 20.710
                                                 2013-11
                                            
                                             51.927
                                             215.065
                                        
                                    
                                     
                                         NAWC  TSD
                                         Various
                                         NAWC TSD
                                         Orlando, FL
                                         
                                             9.680
                                             
                                                 0.000
                                                 2011-11
                                            
                                             
                                                 0.771
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2013-11
                                            
                                             0.000
                                             10.451
                                        
                                    
                                     
                                         NAWC Patuxent River
                                         Various
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             299.158
                                             
                                                 41.115
                                                 2011-11
                                            
                                             
                                                 42.672
                                                 2012-11
                                            
                                             
                                                 29.621
                                            
                                             
                                                 29.621
                                                 2013-11
                                            
                                             100.346
                                             512.912
                                        
                                    
                                     
                                         NSWC
                                         Various
                                         Various
                                         Various, 
                                         
                                             3.813
                                             
                                                 0.000
                                                 2011-11
                                            
                                             
                                                 0.308
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2013-11
                                            
                                             0.000
                                             4.121
                                        
                                    
                                     
                                         SPAWAR
                                         Various
                                         Various
                                         Various, 
                                         
                                             8.434
                                             
                                                 0.000
                                                 2011-11
                                            
                                             
                                                 0.032
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2013-11
                                            
                                             0.000
                                             8.466
                                        
                                    
                                     
                                         SBIR Technology Insertion Congressional Add
                                         Various
                                         Various
                                         Various, 
                                         
                                             24.187
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             24.187
                                        
                                    
                                     
                                         DFAS
                                         Various
                                         Various
                                         Various, 
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         NAWC Patuxent River
                                         Various
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             301.964
                                             
                                                 74.780
                                                 2011-11
                                            
                                             
                                                 115.186
                                                 2012-11
                                            
                                             
                                                 153.350
                                            
                                             
                                                 153.350
                                                 2013-11
                                            
                                             318.568
                                             963.848
                                        
                                    
                                     
                                         NAWC China Lake
                                         Various
                                         NAWC WD
                                         China Lake, CA
                                         
                                             26.630
                                             
                                                 7.581
                                                 2011-11
                                            
                                             
                                                 5.829
                                                 2012-11
                                            
                                             
                                                 3.820
                                            
                                             
                                                 3.820
                                                 2013-11
                                            
                                             9.249
                                             53.109
                                        
                                    
                                     
                                         Edwards AFB
                                         Various
                                         Edwards AFB
                                         Edwards AFB, CA
                                         
                                             340.541
                                             
                                                 23.905
                                                 2011-11
                                            
                                             
                                                 82.500
                                                 2012-11
                                            
                                             
                                                 130.000
                                            
                                             
                                                 130.000
                                                 2013-11
                                            
                                             263.000
                                             839.946
                                        
                                    
                                     
                                         Other (including Classified PIDs)
                                         Various
                                         Various
                                         Various, 
                                         
                                             26.080
                                             
                                                 30.757
                                                 2011-11
                                            
                                             
                                                 56.449
                                                 2012-11
                                            
                                             
                                                 61.803
                                            
                                             
                                                 61.803
                                                 2013-11
                                            
                                             137.987
                                             313.076
                                        
                                    
                                     
                                         JITC
                                         Various
                                         JITC
                                         Various, 
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         WEPS/Eglin
                                         Various
                                         WEPS
                                         Eglin AFB, FL
                                         
                                             27.829
                                             
                                                 0.000
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             27.829
                                        
                                    
                                     
                                         OT - AFOTEC/AFFTC
                                         Various
                                         OT AFOTEC/AFFTC
                                         Various, 
                                         
                                             93.604
                                             
                                                 15.383
                                                 2011-11
                                            
                                             
                                                 108.518
                                                 2012-11
                                            
                                             
                                                 32.740
                                            
                                             
                                                 32.740
                                                 2013-11
                                            
                                             344.578
                                             594.823
                                        
                                    
                                     
                                         OT - JITC/OPTEV
                                         Various
                                         OT JITC/OPTEV
                                         Various, 
                                         
                                             6.211
                                             
                                                 0.000
                                                 2011-11
                                            
                                             
                                                 5.776
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2013-11
                                            
                                             0.100
                                             12.087
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Business Integration - Cost - ACT I
                                         SS
                                         CPFF
                                         ACT I
                                         Arlington, VA
                                         
                                             5.700
                                             
                                                 2.903
                                                 2011-11
                                            
                                             
                                                 0.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             1.681
                                             10.284
                                             18.731
                                        
                                    
                                     
                                         Security - Mantech
                                         C
                                         FP
                                         Mantech
                                         Arlington, VA
                                         
                                             50.978
                                             
                                                 10.500
                                                 2011-11
                                            
                                             
                                                 11.046
                                                 2012-12
                                            
                                             
                                                 11.600
                                            
                                             
                                                 11.600
                                                 2013-12
                                            
                                             12.484
                                             96.608
                                             94.474
                                        
                                    
                                     
                                         Autolog - SEIT - DRC
                                         C
                                         CPFF
                                         DRC
                                         Arlington, VA
                                         
                                             5.916
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.916
                                        
                                    
                                     
                                         Chief Engineer - First Principles
                                         C
                                         CPFF
                                         First Principles
                                         Arlington, VA
                                         
                                             3.016
                                             
                                                 1.988
                                                 2011-11
                                            
                                             
                                                 1.136
                                                 2012-11
                                            
                                             
                                                 1.128
                                            
                                             
                                                 1.128
                                                 2013-12
                                            
                                             3.190
                                             10.458
                                             11.852
                                        
                                    
                                     
                                         ASC Civilian Pay
                                         Various
                                         ASC
                                         Wright Patterson AFB, OH
                                         
                                             0.000
                                             
                                                 14.564
                                                 2011-11
                                            
                                             
                                                 35.724
                                                 2012-10
                                            
                                             
                                                 18.586
                                            
                                             
                                                 18.586
                                                 2013-10
                                            
                                             76.779
                                             145.653
                                        
                                    
                                     
                                         Operations - Wyle
                                         C
                                         CPFF
                                         Wyle
                                         Arlington, VA
                                         
                                             90.871
                                             
                                                 20.774
                                                 2011-11
                                            
                                             
                                                 3.305
                                                 2012-12
                                            
                                             
                                                 4.704
                                            
                                             
                                                 4.704
                                                 2013-12
                                            
                                             27.429
                                             147.083
                                             193.907
                                        
                                    
                                     
                                         Operations - SAFTAS
                                         C
                                         CPAF
                                         SAFTAS
                                         Arlington, VA
                                         
                                             101.734
                                             
                                                 20.529
                                                 2011-11
                                            
                                             
                                                 0.000
                                                 2012-12
                                            
                                             
                                                 3.350
                                            
                                             
                                                 3.350
                                                 2013-12
                                            
                                             33.778
                                             159.391
                                             192.329
                                        
                                    
                                     
                                         Operations - Stanley
                                         C
                                         CPFF
                                         Stanley
                                         Arlington, VA
                                         
                                             159.020
                                             
                                                 22.350
                                                 2011-11
                                            
                                             
                                                 22.051
                                                 2012-12
                                            
                                             
                                                 24.604
                                            
                                             
                                                 24.604
                                                 2013-12
                                            
                                             35.090
                                             263.115
                                             268.705
                                        
                                    
                                     
                                         Operations- TBD
                                         C
                                         CPAF
                                         TBD
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         GE F136 Congressional Studies
                                         Various
                                         Various
                                         Various, 
                                         
                                             0.800
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.800
                                        
                                    
                                     
                                         Travel and Misc
                                         Various
                                         Various
                                         Various, 
                                         
                                             14.499
                                             
                                                 0.000
                                                 2011-11
                                            
                                             
                                                 0.000
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2013-11
                                            
                                             17.652
                                             32.151
                                        
                                    
                                     
                                         PMA Cost
                                         Various
                                         Various
                                         Various, 
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 45.075
                                                 2012-10
                                            
                                             
                                                 46.428
                                            
                                             
                                                 46.428
                                                 2013-10
                                            
                                             0.000
                                             91.503
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                                 Test & Evaluation: Block 2A DT&E/Cert
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Test & Evaluation: Block 2B DT&E/Cert
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 Test & Evaluation: Block 3I DT&E/Cert
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 Test & Evaluation: Block 3F DT&E/Cert
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2017
                                    
                                
                            
                             
                                 Test & Evaluation:  Initial Operational Test and Evaluation (IOT&E)
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                             
                                 System Development Reviews: Interim Program Review (IPR) FY12-1
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 System Development Reviews: Interim Program Review (IPR) FY12-2
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 System Development Reviews: Interim Program Review (IPR) FY13
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 System Development Reviews: Interim Program Review (IPR) FY14
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 System Development Reviews: Interim Program Review (IPR) FY15
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 System Development Reviews: Interim Program Review (IPR) FY16
                                 
                                     
                                         3
                                         2016
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 System Development Reviews: Interim Program Review (IPR) FY17
                                 
                                     
                                         3
                                         2017
                                    
                                     
                                         3
                                         2017
                                    
                                
                            
                             
                                 System Development Reviews: Interim Program Review (IPR) FY18
                                 
                                     
                                         3
                                         2018
                                    
                                     
                                         3
                                         2018
                                    
                                
                            
                        
                    
                
                 
                     653832
                     JSF DEPLOYABILITY AND SUITABILITY ENHANCEMENT
                     
                         0.000
                         0.000
                         17.800
                         34.000
                         34.000
                         33.000
                         30.000
                         0.000
                         0.000
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         NOTE: 
R-2A costs shown above reflect service funding only.  

R-2A(section B)/R-3 displays total combined service funding (i.e. not service specific), including International partners, for JSF Engineering and Manufacturing Development (EMD) and JSF Deployability and Suitability Enhancements (D&S).

JSF EMD Includes:
USAF PE 0604800F BPAC 653831
USN  PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN  PE 0604800N Project Unit 3352 
USMC PE 0604800M Project Unit 3350

JSF FoD includes:
USAF: PE 0207142F BPAC 675346
USN: FY13 PE 0604800N BPAC 2261
USN: FY14 PE 0604800N BPAC 3353
USMC: FY13 PE 0604800M BPAC 2262
USMC: FY14 PE 0604800M BPAC 3351
                         Funds enhancements to the deployability and suitability of the air system such as low observable (LO) maintenance enhancements, security architecture updates, and integrated training simulators.  These enhancements will provide vital on-demand support to the war-fighter within a deployed environment and are not funded via the existing System Development and Demonstration (SDD) program or tied to Block 4 Operational Fight Program (OFP) development. Funding will result in achieving targeted suitability, maintainability, and affordability returns employing the F-35 in deployed or austere locations. 

-Funding at the accomplishment/planned program level is reported as the total of all services as these activities support all aircraft variants.  The annual funding contribution between the USN and USMC is approximately equal.
 
BA5 - This program is in Budget Activity 5, System Development and Demonstration (SDD) because it has passed Milestone B approval and is conducting engineering and manufacturing development tasks aimed at meeting validated requirements prior to full-rate production.
                         
                             
                                 Sustainment and Capability Enhancements
                                 Apply disciplined systems engineering, refinement of requirements, develop and acquire suitability and maintainability of the air system such as decentralized maintenance capabilities, LO maintenance enhancements, security architecture updates, and integrated training simulators.  
                                 
                                     
                                         17.800
                                         Initiate disciplined systems engineering, requirements decomposition, technology maturation, and development of suitability and deployability enhancements.
                                    
                                     
                                         56.867
                                    
                                     
                                         56.867
                                         Conduct systems engineering, technology maturation, integration and test planning for Deployability and Suitability enhancements.  
                                    
                                
                            
                             
                                 Development Test and Evaluation
                                 Verification and testing for deployability and suitability enhancements
                                 
                                     
                                         0.639
                                    
                                     
                                         0.639
                                         Initiate government test and evaluation of capability enhancements for Deployable Autonomic Logistics Information system, and Low Observable maintenance enhancements.
                                    
                                
                            
                             
                                 Development Support
                                 Initiate SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.
                                 
                                     
                                         6.390
                                    
                                     
                                         6.390
                                         Initiate development enhancement support for Deployable Autonomic Logisitics Information System, decentralized maintenance capabilities, Low Observable maintenance enhancements, security architecture updates, and integrated training simulators.  
                                    
                                
                            
                        
                         
                             
                                 Other Service Funding Adjustment
                                 
                                     29.896
                                     29.896
                                     59.990
                                     89.886
                                
                            
                        
                         
                             
                                 RDTEN: BA05: PE 0604800N
                                 JSF SDD (CV)
                                 
                                     605.998
                                     724.392
                                     507.753
                                     507.753
                                     570.181
                                     450.625
                                     254.021
                                     23.023
                                
                            
                             
                                 RDTEN: BA05: PE 0604800M
                                 JSF SDD (STOVL)
                                 
                                     617.695
                                     737.149
                                     482.823
                                     482.823
                                     557.360
                                     439.945
                                     244.047
                                     96.185
                                
                            
                             
                                 RDTEN:BA05: PE 0604800N
                                 USRL,  BPAC 3194
                                 
                                     26.044
                                     19.534
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     149.262
                                
                            
                             
                                 APAF: BA01: ATA000
                                 JSF CTOL,PE 0207142F, BP10
                                 
                                     3289.615
                                     3124.302
                                     3060.770
                                     3060.770
                                     3921.250
                                     5188.155
                                     5250.891
                                     5850.477
                                     150878.750
                                     189907.778
                                
                            
                             
                                 APAF: BA01: Line Item # ATA000
                                 JSF CTOL Advance Procurement, PE 0207142F, BP10 AP
                                 
                                     228.977
                                     293.400
                                     363.783
                                     363.783
                                     482.795
                                     509.828
                                     578.000
                                     588.404
                                     18585.140
                                     22633.855
                                
                            
                             
                                 APN: BA01:  BP0147
                                 JSF (CV), PE 204146N
                                 
                                     1447.097
                                     1007.632
                                     1135.444
                                     1135.444
                                     1082.046
                                     1468.775
                                     2054.690
                                     2532.068
                                     26737.969
                                     45618.677
                                
                            
                             
                                 APN: BA01: BP0147C
                                 JSF Advance Procurement (CV), PE 204146N
                                 
                                     109.066
                                     65.180
                                     94.766
                                     94.766
                                     132.063
                                     185.904
                                     246.779
                                     190.141
                                     3364.677
                                     5219.579
                                
                            
                             
                                 APN: BA01:  BP0152
                                 JSF (STOVL), PE 204146M
                                 
                                     1141.906
                                     1404.737
                                     1267.260
                                     1267.260
                                     1209.937
                                     1461.056
                                     2125.324
                                     2814.618
                                     29224.711
                                     41203.070
                                
                            
                             
                                 APN: BA01:  BP0152C
                                 JSF Advance Procurement (STOVL),PE 204146M
                                 
                                     117.229
                                     106.199
                                     103.195
                                     103.195
                                     143.887
                                     203.057
                                     226.014
                                     136.732
                                     4095.291
                                     5755.765
                                
                            
                             
                                 International Production
                                 JSF International Production
                                 
                                     1808.640
                                     3453.903
                                     5738.517
                                     5738.517
                                     7563.725
                                     8328.889
                                     8153.307
                                     7347.293
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN: BA04: BP4265
                                 JSF Other Procurement,  PE 204261N
                                 
                                     5.665
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     5.665
                                
                            
                             
                                 OPN: BA03: BP4267
                                 JSF Logistics Information Systems (ALIS), PE 204261N
                                 
                                     0.000
                                     3.826
                                     4.827
                                     4.827
                                     4.554
                                     4.604
                                     5.729
                                     5.830
                                     43.558
                                     72.928
                                
                            
                             
                                 APAF: BA06: ATA000
                                 JSF Initial Spares
                                 
                                     149.556
                                     181.833
                                     103.582
                                     103.582
                                     235.183
                                     271.211
                                     235.251
                                     342.508
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APN: BA06:BP0605
                                 Initial Spares (CV), PE 204146N
                                 
                                     29.902
                                     41.466
                                     42.060
                                     42.060
                                     17.310
                                     32.270
                                     121.283
                                     63.995
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTE: BA05: PE 0604800F
                                 JSF SDD, BPAC 653831
                                 
                                     1366.147
                                     1192.506
                                     782.335
                                     782.335
                                     621.432
                                     486.094
                                     175.591
                                     77.992
                                
                            
                             
                                 APN: BA06: BP0605
                                 Initial Spares (STOVL),  PE 204146M
                                 
                                     23.430
                                     99.006
                                     41.707
                                     41.707
                                     131.216
                                     94.193
                                     66.423
                                     127.264
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEN: BA05: PE 604800M
                                 F-35B Follow-on Development (STOVL), BPAC 3351
                                 
                                     0.000
                                     0.000
                                     14.904
                                     14.904
                                     19.968
                                     60.837
                                     114.965
                                     172.906
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APN: BA05: BP0592
                                 Modifications (STOVL), PE 204146M
                                 
                                     0.000
                                     0.000
                                     147.130
                                     147.130
                                     291.910
                                     284.360
                                     176.610
                                     181.234
                                     Continuing
                                     Continuing
                                
                            
                             
                                 MILCON: BA01: PE 207142F
                                 JSF Military Construction
                                 
                                     24.250
                                     13.530
                                     41.900
                                     41.900
                                     72.100
                                     65.000
                                     66.170
                                     11.000
                                     1554.200
                                     2358.300
                                
                            
                             
                                 USN MILCON: BA01
                                 USN JSF MILCON
                                 
                                     144.400
                                     117.600
                                     209.000
                                     209.000
                                     320.500
                                     151.700
                                     48.100
                                     0.000
                                     830.600
                                     2259.300
                                
                            
                             
                                 APAF: BA05: F03500
                                 JSF Modifications, PE 20742F, BP11
                                 
                                     0.000
                                     147.995
                                     157.777
                                     157.777
                                     245.462
                                     223.683
                                     252.141
                                     256.680
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTE: BA07: PE 207142F
                                 JSF Follow-on Development (FoD), BPAC 675346
                                 
                                     0.000
                                     8.117
                                     23.000
                                     23.000
                                     104.866
                                     132.174
                                     229.912
                                     300.050
                                     Continuing
                                     Continuing
                                
                            
                             
                                 International R&D
                                 International R&D (SDD/FOD)
                                 
                                     145.664
                                     149.346
                                     4.411
                                     4.411
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     4947.074
                                
                            
                             
                                 OPAF: BA01: 821800
                                 Joint Strike Fighter, PE 0207152F
                                 
                                     0.000
                                     0.600
                                     2.200
                                     2.200
                                     2.943
                                     2.471
                                     2.345
                                     2.387
                                     0.000
                                     12.946
                                
                            
                             
                                 RDTEN:BA05: PE 604800M
                                 F-35B Sustainment/Capability Enhancements (STOVL), BPAC 3350
                                 
                                     0.000
                                     0.000
                                     14.904
                                     14.904
                                     14.976
                                     14.960
                                     0.000
                                     0.000
                                
                            
                             
                                 RDTEN: BA05: PE 604800N
                                 F-35C Sustainment/Capability Enhancements (CV), BPAC 3352
                                 
                                     0.000
                                     0.000
                                     14.992
                                     14.992
                                     14.997
                                     14.991
                                     0.000
                                     0.000
                                
                            
                             
                                 RDTEN:BA05: PE 604800N
                                 F-35C Follow-on Development (CV, BPAC 3353)
                                 
                                     0.000
                                     0.000
                                     11.442
                                     11.442
                                     19.996
                                     60.963
                                     115.057
                                     173.276
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTE: BA07:PE 207142F
                                 Dual Capable Aircraft (DCA), BPAC 676011
                                 
                                     9.682
                                     0.000
                                     10.000
                                     10.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 APN: BA05:  BP0593
                                 Modifications (CV), PE 204146N
                                 
                                     0.000
                                     0.000
                                     31.100
                                     31.100
                                     52.900
                                     62.130
                                     98.980
                                     102.456
                                     Continuing
                                     Continuing
                                
                            
                        
                         This is a joint program with no executive service.  Service Acquisition Executive (SAE) authority alternates between the Department of the Navy and the Department of the Air Force and currently resides with the Navy.  Program Element 0604800N/0604800M continues USN development efforts budgeted in 0603800N prior to FY2002.  The United Kingdom and other International countries are participants in the SDD phase of JSF.

Note:  The USAF/USN/USMC PROCUREMENT line include Aircraft Procurement and Advanced Procurement only.  Initial Spares and Repair Parts for all Services are reflected in separate lines.  International Partner Funding includes funds provided under the Italy and Netherlands Bilateral agreements.  

RELATED RDT&E:  Funding prior to JSF SDD (FY94-FY01):  USN PE 0603800N $1,950,617; USAF PE 0603800F $1,907,352; DARPA PE 0603800E $118,056; and International Partner contributions of $253.921 for a total of $4,229,896.


                         Implement JSF Joint Executive Steering Board (JESB)/Configuration Steering Board (CSB) approved enhancements to existing capabilities through existing contracts using the engineering change proposal process.  When appropriate, new cost type contracts may be established. 
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         NOTE: R-2A/R-3 displays combined service funding for JSF Engineering Manufacturing and Development(EMD) and JSF Deployability and Suitability Enhancements (D&S).

JSF EMD Includes:
USAF PE 0604800F BPAC 653831
USN  PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN  PE 0604800N Project Unit 3352 
USMC PE 0604800M Project Unit 3350


                         
                             
                                 Product Development
                                 
                                     
                                         Prime LM Deployability & Suitability Enhancements
                                         SS
                                         CPAF
                                         LM
                                         Ft Worth, TX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 17.800
                                                 2013-07
                                            
                                             
                                                 56.867
                                            
                                             
                                                 56.867
                                                 2012-12
                                            
                                             109.461
                                             184.128
                                             184.234
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support
                                         TBD
                                         Various
                                         Various, 
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 6.390
                                            
                                             
                                                 6.390
                                                 2013-12
                                            
                                             12.299
                                             18.689
                                             18.700
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         Various
                                         Various, 
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.639
                                            
                                             
                                                 0.639
                                                 2013-12
                                            
                                             1.230
                                             1.869
                                        
                                    
                                
                            
                             
                                 Management Services
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                                 Deployment and Suitability Enhancement Efforts
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